
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/19/2017

ESTIMATE SUMMARY 08:28:58

CONTID: C19724         ESTIMATE NO: 0004 PROG 2005

PCN: 19724-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH56- BERTHOUD EAST PERCENT TIME:

PROJECT NO: STA056A-005                   

SH 56: BERTHOUD EAST

NAME OF ROAD:  

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING

10100 DALLAS STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)289-8555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,035,433.20 PARTICIPATING $ $ 26,318.80

AWARD PROJECT AMT: 1,844,717.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.67

WORK DAYS

WORK DAYS

99.94%

1,286.00

26,318.80

26,318.80

26,318.80

$

$

$

$

2,034,147.20

0.00

2,034,147.20

0.00

2,034,147.20

-27,670.76

0.00

2,006,476.44

0.00

AMOUNT DUE 2,006,476.44 26,318.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 26,318.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

  

58.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/28/201601/09/2017

08/27/2015

09/15/2015

10/02/2015

03/28/2016
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PCN: 19724-BID    ESTIMATE RUN 01/19/2017

PROJECT: STA056A-005                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:28:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pipe 285.000

0.000

202-00035  
 

4,275.00285.000

0.00

285.000

LF  

15.00000

0010 *Removal of Delineator 101.000

0.000

202-00090  
 

505.00101.000

0.00

101.000

EACH

5.00000

0011 Rem Curb and Gutter MCR 192.000

0.000

202-00203  
 

2,688.00192.000

0.00

192.000

LF  

14.00000

0015 *Removal of Asphalt Mat (Planing) 53,884.000

0.000

202-00240  
 

91,602.8053,884.000

0.00

53,884.000

SY  

1.70000

0020 *Removal of Sign Panel 64.000

0.000

202-00821  
 

5,504.0064.000

0.00

64.000

EACH

86.00000

0024 Plug Culvert MCR - CO 008 0.000

1.000

202-04001  
 

1,200.001.000

1,200.00

1.000

EACH

1,200.00000

0025 Clean Culvert 4.000

0.000

202-04002  
 

6,800.004.000

0.00

4.000

EACH

1,700.00000

0030 Blading 15.000

0.000

203-01500  
 

2,550.0015.000

0.00

15.000

HOUR

170.00000

0035 *Potholing 6.000

6.000

203-01597  
 

3,000.0012.000

1,500.00

12.000

HOUR

250.00000

0040 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

8.000

HOUR

55.00000

0045 Topsoil 63.000

0.000

207-00205  
 

4,662.0063.000

0.00

63.000

CY  

74.00000
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PCN: 19724-BID    ESTIMATE RUN 01/19/2017

PROJECT: STA056A-005                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:28:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Erosion Log Type 1 (12 Inch) 500.000

0.000

208-00002  
 

3,150.00500.000

0.00

500.000

LF  

6.30000

0055 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

75.00000

0060 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

96.00000

0065 *Sweeping (Sediment Removal) 9.000

0.000

208-00106  
 

1,305.009.000

0.00

9.000

HOUR

145.00000

0070 *Erosion Control Supervisor 14.000

0.000

208-00205  
 

1,190.0014.000

0.00

14.000

HOUR

85.00000

0075 *Reset Monument Box 9.000

0.000

210-00066  
 

4,050.009.000

0.00

9.000

EACH

450.00000

0080 Adjust Valve Box 5.000

0.000

210-04050  
 

1,725.005.000

0.00

5.000

EACH

345.00000

0085 *Seeding (Native) 0.300

0.000

212-00006  
 

600.000.300

0.00

0.300

ACRE

2,000.00000

0090 *Soil Conditioning 0.300

0.000

212-00032  
 

1,050.000.300

0.00

0.300

ACRE

3,500.00000

0095 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

1,454.000

0.000

216-00201  
 

4,652.801,454.000

0.00

1,454.000

SY  

3.20000

0100 Aggregate Base Course (Class 7) (Special) 1,590.350

0.000

304-07009  
 

63,614.001,590.350

0.00

1,590.350

TON 

40.00000
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PCN: 19724-BID    ESTIMATE RUN 01/19/2017

PROJECT: STA056A-005                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:28:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Hot Mix Asphalt (Patching) (Asphalt) 134.140

0.000

403-00720  
 

19,450.30134.140

0.00

134.140

TON 

145.00000

0110 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 15,301.890

0.000

403-34751  
 

1,239,453.0915,301.890

0.00

15,301.890

TON 

81.00000

0111 Added Item (Dollar)/ PG Binder Price Reduction - 
Toughness

-16,686.000

0.000

900-00006  
 

-16,686.00-16,686.000

0.00

-16,686.000

DOL 

1.00000

0112 Added Item (Dollar)/ Overweight Load Price Reduction -100.000

0.000

900-00006  
 

-100.00-100.000

0.00

-100.000

DOL 

1.00000

0115 Emulsified Asphalt (Slow-Setting) 11,334.000

0.000

411-10255  
 

45,336.0011,334.000

0.00

11,334.000

GAL 

4.00000

0120 *Geotextile (Drainage) (Class 2) 15.000

0.000

420-00113  
 

825.0015.000

0.00

15.000

SY  

55.00000

0125 *Riprap (9 Inch) 4.000

0.000

506-00209  
 

1,360.004.000

0.00

4.000

CY  

340.00000

0126 15 In Drainage Pipe (CL 0) MCR - CO 008 0.000

40.000

624-20015  
 

4,400.0040.000

4,400.00

40.000

LF  

110.00000

0128 Added Item (Foot)/ 15 Inch Irrigation Pipe (Bored) MCR 
- CO 008

0.000

70.000

900-00012  
 

12,600.0070.000

12,600.00

70.000

LF  

180.00000

0130 *Curb and Gutter Type 2 (Section II-B) 192.000

0.000

609-21020  
 

10,560.00192.000

0.00

192.000

LF  

55.00000

0131 Added Item (Dollar)/ Concrete Price Reduction -323.840

0.000

900-00006  
 

-323.84-323.840

0.00

-323.840

DOL 

1.00000
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PCN: 19724-BID    ESTIMATE RUN 01/19/2017

PROJECT: STA056A-005                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:28:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0132 Curb Ty 6 M May 2016 MCR 887.000

0.000

609-60011  
 

9,402.20887.000

0.00

887.000

LF  

10.60000

0135 *Delineator (Drivable Concrete Installation) (Type I) 144.000

0.000

612-00101  
 

4,896.00144.000

0.00

144.000

EACH

34.00000

0140 *Delineator (Drivable Concrete Installation) (Type II) 8.000

0.000

612-00102  
 

292.008.000

0.00

8.000

EACH

36.50000

0145 *Delineator (Drivable Concrete Installation) (Type III) 26.000

0.000

612-00103  
 

1,014.0026.000

0.00

26.000

EACH

39.00000

0150 *Sign Panel (Class I) 121.000

0.000

614-00011  
 

3,448.50121.000

0.00

121.000

SF  

28.50000

0155 *Sign Panel (Class II) 322.000

0.000

614-00012  
 

12,558.00322.000

0.00

322.000

SF  

39.00000

0160 *Steel Sign Support (2-Inch Round)(Post and Socket) 1.000

0.000

614-01503  
 

200.001.000

0.00

1.000

EACH

200.00000

0165 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

5.000

0.000

614-01573  
 

3,700.005.000

0.00

5.000

EACH

740.00000

0170 *24 Inch Drainage Pipe (Class 0) (Complete In Place) 224.000

0.000

624-20025  
 

21,952.00224.000

0.00

224.000

LF  

98.00000

0175 *30 Inch Equivalent Drainage Pipe Elliptical (Class 0) 
(Comp 

75.000

0.000

624-40031  
 

5,550.0075.000

0.00

75.000

LF  

74.00000

0180 *Construction Surveying 1.000

0.000

625-00000  
 

11,000.001.000

0.00

1.000

L S 

11,000.00000
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PCN: 19724-BID    ESTIMATE RUN 01/19/2017

PROJECT: STA056A-005                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:28:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0181 Const Surveying (Hour) Added Surveying per 105.13 1.250

0.000

625-00001  
 

156.251.250

0.00

1.250

HOUR

125.00000

0185 *Mobilization 1.000

0.000

626-00000  
 

107,000.001.000

0.00

1.000

L S 

107,000.00000

0186 Mobilization (w/o Autopay) MCR - CO 008 0.000

1.000

626-00100  
 

4,200.001.000

4,200.00

1.000

L S 

4,200.00000

0190 *Public Information Services 1.000

0.000

626-01000  
 

7,200.001.000

0.00

1.000

L S 

7,200.00000

0195 *Epoxy Pavement Marking 305.000

0.000

627-00005  
 

27,450.00305.000

0.00

305.000

GAL 

90.00000

0200 *Pavement Marking Paint (Waterborne) 751.000

0.000

627-00011  
 

33,795.00751.000

0.00

751.000

GAL 

45.00000

0205 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 62.000

0.000

627-30405  
 

2,108.0062.000

0.00

62.000

SF  

34.00000

0210 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

318.000

0.000

627-30410  
 

7,950.00318.000

0.00

318.000

SF  

25.00000

0215 *Flagging 2,206.500

0.000

630-00000  
 

92,673.002,206.500

0.00

2,206.500

HOUR

42.00000

0220 *Traffic Control Inspection 58.000

0.000

630-00007  
 

6,960.0058.000

0.00

58.000

DAY 

120.00000

0225 *Traffic Control Management 46.000

5.000

630-00012  
 

23,460.0051.000

2,300.00

51.000

DAY 

460.00000
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PCN: 19724-BID    ESTIMATE RUN 01/19/2017

PROJECT: STA056A-005                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:28:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *Construction Traffic Sign (Panel Size A) 56.700

0.000

630-80341  
 

623.7056.700

0.00

63.000

EACH

11.00000

0235 *Construction Traffic Sign (Panel Size B) 15.300

0.000

630-80342  
 

841.5015.300

0.00

17.000

EACH

55.00000

0240 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

5,040.001.800

0.00

2.000

EACH

2,800.00000

0245 *Traffic Cone 90.000

10.800

630-80380  
 

1,108.80100.800

118.80

112.000

EACH

11.00000

0250 *Mobile Pavement Marking Zone 1.000

0.000

630-80520  
 

1,700.001.000

0.00

1.000

DAY 

1,700.00000

0255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0260 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0265 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0270 F/A Roadway Smoothness Incentive 56,425.030

0.000

700-70018  
 

56,425.0356,425.030

0.00

56,425.030

F A 

1.00000

0275 F/A Asphalt Cement Cost Adjustment -29,304.020

0.000

700-70019  
 

-29,304.02-29,304.020

0.00

-29,304.020

F A 

1.00000

0280 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000
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PCN: 19724-BID    ESTIMATE RUN 01/19/2017

PROJECT: STA056A-005                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:28:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 F/A Quality Incentive Payment 63,749.090

0.000

700-70025  
 

63,749.0963,749.090

0.00

63,749.090

F A 

1.00000

0290 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 2,008,147.2026,318.802,009,433.20CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 Field Office (Class 2) 1.000

0.000

620-00002  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0305 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0310 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 26,000.000.0026,000.00CURRENT AMT0400 $ $ $

$ 2,034,147.2026,318.80$2,035,433.20$CURRENT AMTPROJECT TOTAL


